
PDS4 Operational Readiness Review 
Build 4 Release & Deployment Plan for LADEE and MAVEN 
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Today	
  -­‐	
  Build	
  3b	
  

•  PDS4	
  Build	
  3b	
  is	
  opera=onal	
  at	
  EN	
  
– Central	
  catalog	
  migra=on	
  to	
  PDS4	
  registry	
  
– Design,	
  Generate	
  and	
  Validate	
  
– Harvest	
  and	
  Registry	
  
– PDS	
  Portal	
  Catalog	
  level	
  Search	
  and	
  Access	
  

•  Local	
  registry	
  and	
  tools	
  installed	
  and	
  tested	
  at	
  
ATMOS	
  and	
  PPI	
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Build 3b Deployment (ToR Baseline  
for LADEE/MAVEN Data Providers)	
  

pds.nasa.gov
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Build	
  4a	
  Addi=onal	
  Support	
  	
  
for	
  LADEE	
  and	
  MAVEN	
  

•  Informa=on	
  Model/Standards	
  
–  Support	
  of	
  CDF	
  
–  Support	
  of	
  Primary_Results_Summary*	
  

•  Distribu=on*	
  
–  Search	
  service	
  (e.g.,	
  product	
  level)	
  
–  Transport	
  service	
  
	
  
	
  
*	
  Outside	
  ToR	
  

PDS4	
  ORR	
  	
  	
  	
  17-­‐19	
  Sept	
  2013	
   4	
  



Build	
  4a	
  Delivery	
  Plans	
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•  Build	
  4a	
  delivery	
  –	
  September	
  30,	
  2013	
  
•  Build	
  4a	
  tes=ng	
  –	
  Sept	
  30,	
  2013	
  –	
  Oct	
  31,	
  2013	
  
•  Build	
  4a	
  release	
  –	
  October	
  31,	
  2013	
  
•  Deployment	
  of	
  build	
  4a	
  to	
  ATMOS,	
  EN,	
  PPI	
  and	
  
SBN-­‐PSI	
  –	
  November	
  2013	
  thru	
  January	
  2014	
  
–  Deploy	
  product	
  search	
  and	
  distribu=on	
  to	
  ATMOS,	
  PPI	
  
–  Install	
  build	
  4a	
  at	
  SBN-­‐PSI	
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Build 4a LADEE/MAVEN 
 Deployment View	
  

pdsops.jpl.nasa.gov
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Summary	
  

•  Build	
  3b	
  deployed	
  at	
  EN	
  and	
  installed	
  at	
  
ATMOS	
  and	
  PPI	
  

•  LADEE	
  1st	
  Delivery/Distribu=on	
  –	
  March	
  2014	
  
•  LADEE	
  final	
  Delivery/Distribu=on	
  –	
  June	
  2014	
  
•  MAVEN	
  Data	
  Delivery/Distribu=on	
  –	
  April	
  
2015	
  

•  Build	
  4a	
  will	
  be	
  fully	
  deployed	
  in	
  January,	
  2014	
  
for	
  LADEE	
  and	
  MAVEN	
  data	
  delivery	
  and	
  
distribu=on	
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Thank	
  you	
  
	
  

Ques=ons?	
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